ANNIE1-MRD-design
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ANNIE ANNIE
ANNIE1-Planning ANNIE1-Planning
ANNIE1-MRD-design ANNIE1-MRD-design
Follow up with NMSU about keeping (...) New
Arrange to get the Kansas/Syracuse (...) New 50%
Follow up on Fermilab PMTs/Scintillator New 60%
Sign over stewardship of the MRD (...) New
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